
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/29/2004

ESTIMATE SUMMARY 19:01:52

CONTID: C13333 ESTIMATE NO: 0006 FINL 1999

PCN: 13333-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REDLANDS PKWAY TO 1ST STREET PERCENT TIME:

PROJECT NO: STA 340A-007

REDLANDS PKWAY TO 1ST STREET

NAME OF ROAD: 340A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 06/29/2004 DATE TIME STARTED 09/10/2003

2273 RIVER ROAD DATE LET 08/07/2003 DATE WORK BEGAN 09/11/2003

DATE AWARDED 08/22/2003 DATE TIME STOPPED 01/07/2004

DATE CONTRACT EXECUTED 09/09/2003 DATE ACCEPTED 01/07/2004

GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 09/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 855,773.46 PARTICIPATING $ $ 947.29

AWARD PROJECT AMT: 874,474.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,262.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

120.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1/7/2004 ??:??:??

12/31/2003 ??:??:??

100.00%

-0.02

947.29

947.29

4,209.43

$

$

$

$

767,579.75

88,193.73

855,773.48

0.00

855,773.48

0.00

0.00

855,773.48

0.00

AMOUNT DUE 855,773.48 4,209.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,209.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13333-BID ESTIMATE RUN 06/29/2004

PROJECT: STA 340A-007 ESTIMATE NO: 0006 19:01:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.800 0.800

L S 0.000 0.00

3,400.00000 0.800 2,720.00

201-00000

0010 *REMOVAL OF STRUCTURE 7.000 7.000

EACH 0.000 0.00

175.00000 7.000 1,225.00

202-00001

0015 *REMOVAL OF PIPE 111.000 111.000

LF 0.000 0.00

12.00000 111.000 1,332.00

202-00035

0020 *REMOVAL OF DELINEATOR 10.000 10.000

EACH 0.000 0.00

6.00000 10.000 60.00

202-00090

0025 *REMOVAL OF ASPHALT MAT 8,528.000 8,528.000

SY 0.000 0.00

6.00000 8,528.000 51,168.00

202-00220

0030 *REMOVAL OF GROUND SIGN 8.000 8.000

EACH 0.000 0.00

69.00000 8.000 552.00

202-00810

0035 *REMOVAL OF FENCE 1,204.000 1,204.000

LF 0.000 0.00

3.00000 1,204.000 3,612.00

202-01000

0040 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 5,115.000 5,075.000

CY 40.000 680.00

17.00000 5,115.000 86,955.00

203-00010

0045 BLADING 24.000 24.000

HOUR 0.000 0.00

80.00000 24.000 1,920.00

203-01500

0050 *POTHOLING 38.000 38.000

HOUR 0.000 0.00

150.00000 38.000 5,700.00

203-01597

0055 TOPSOIL 513.000 513.000

CY 0.000 0.00

24.00000 513.000 12,312.00

207-00205
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PCN: 13333-BID ESTIMATE RUN 06/29/2004

PROJECT: STA 340A-007 ESTIMATE NO: 0006 19:01:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG 0.000 0.000

LF 0.000 0.00

8.90000 0.000 0.00

208-00005

0065 SILT FENCE 0.000 0.000

LF 0.000 0.00

1.60000 0.000 0.00

208-00020

0070 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 2,375.000 2,375.000

GAL 0.000 0.00

0.50000 2,375.000 1,187.50

209-00600

0075 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

210-00001

0080 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000 2.000

EACH 0.000 0.00

230.00000 2.000 460.00

210-00011

0085 *RESET GROUND SIGN 6.000 6.000

EACH 0.000 0.00

170.00000 6.000 1,020.00

210-00810

0090 *RESET FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

210-00825

0095 *RESET TRAFFIC SIGNAL POLE 1.000 1.000

EACH 0.000 0.00

4,900.00000 1.000 4,900.00

210-00840

0100 ADJUST MANHOLE 9.000 9.000

EACH 0.000 0.00

410.00000 9.000 3,690.00

210-04010

0105 ADJUST VALVE BOX 10.000 10.000

EACH 0.000 0.00

190.00000 10.000 1,900.00

210-04050

0110 *SEEDING (NATIVE) 10.700 10.700

LB 0.000 0.00

37.00000 10.700 395.90

212-00005
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PCN: 13333-BID ESTIMATE RUN 06/29/2004

PROJECT: STA 340A-007 ESTIMATE NO: 0006 19:01:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCHING (WEED FREE) 1.800 1.800

TON 0.000 0.00

650.00000 1.800 1,170.00

213-00006

0120 *MULCH TACKIFIER 136.000 136.000

LB 0.000 0.00

3.00000 136.000 408.00

213-00061

0125 AGGREGATE BASE COURSE (CLASS 1) 3,617.330 3,617.330

TON 0.000 0.00

13.60000 3,617.330 49,195.69

304-01000

0130 AGGREGATE BASE COURSE (CLASS 6) 3,812.040 3,812.040

TON 0.000 0.00

14.50000 3,812.040 55,274.58

304-06000

0135 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 3,312.330 3,312.330

TON 0.000 0.00

35.00000 3,312.330 115,931.55

403-34801

0140 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000 0.000

TON 0.000 0.00

280.00000 0.000 0.00

411-03342

0145 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000 0.000

TON 0.000 0.00

180.00000 0.000 0.00

411-03352

0150 EMULSIFIED ASPHALT (CSS-1H) 562.000 562.000

GAL 0.000 0.00

1.50000 562.000 843.00

411-10253

0155 *18 INCH REINFORCED CONCRETE PIPE 156.000 156.000

LF 0.000 0.00

71.00000 156.000 11,076.00

603-01180

0160 *36 INCH CORRUGATED STEEL PIPE 13.000 13.000

LF 0.000 0.00

115.00000 13.000 1,495.00

603-10360

0165 *36 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

820.00000 1.000 820.00

603-30036
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PCN: 13333-BID ESTIMATE RUN 06/29/2004

PROJECT: STA 340A-007 ESTIMATE NO: 0006 19:01:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *12 INCH FLEXIBLE PIPE 473.000 473.000

LF 0.000 0.00

53.00000 473.000 25,069.00

603-61120

0175 *INLET SPECIAL (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,725.00000 3.000 8,175.00

604-19005

0180 *INLET SPECIAL (10 FOOT) 2.000 2.000

EACH 0.000 0.00

6,700.00000 2.000 13,400.00

604-19010

0185 *GUARDRAIL TYPE 7 (SPECIAL) 317.000 317.000

LF 0.000 0.00

122.00000 317.000 38,674.00

606-00705

0190 *END POST 2.000 2.000

EACH 0.000 0.00

113.00000 2.000 226.00

607-00005

0195 *FENCE BARBED WIRE WITH METAL POSTS 128.000 128.000

LF 0.000 0.00

12.00000 128.000 1,536.00

607-01000

0200 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 335.000 335.000

LF 0.000 0.00

16.00000 335.000 5,360.00

607-11300

0205 *FENCE WOOD 285.000 285.000

LF 0.000 0.00

28.00000 285.000 7,980.00

607-11455

0210 *FENCE WOOD RAILING 317.000 317.000

LF 0.000 0.00

14.00000 317.000 4,438.00

607-11460

0215 *DELINEATOR (TYPE I) 15.000 15.000

EACH 0.000 0.00

18.00000 15.000 270.00

612-00001

0220 *DELINEATOR (TYPE II) 3.000 3.000

EACH 0.000 0.00

19.00000 3.000 57.00

612-00002
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PCN: 13333-BID ESTIMATE RUN 06/29/2004

PROJECT: STA 340A-007 ESTIMATE NO: 0006 19:01:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DELINEATOR (TYPE III) 2.000 2.000

EACH 0.000 0.00

20.00000 2.000 40.00

612-00003

0230 *SIGN PANEL (CLASS I) 100.000 100.000

SF 0.000 0.00

25.00000 100.000 2,500.00

614-00011

0235 *STEEL SIGN POST (2 INCH ROUND) 67.000 67.000

LF 0.000 0.00

12.00000 67.000 804.00

614-01502

0240 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 106.000 106.000

LF 0.000 0.00

32.00000 106.000 3,392.00

614-01552

0245 *FLASHING BEACON 0.000 0.000

EACH 0.000 0.00

4,600.00000 0.000 0.00

614-80000

0250 *IRRIGATION DIVERSION STRUCTURE 1.000 1.000

L S 0.000 0.00

11,400.00000 1.000 11,400.00

615-65005

0255 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

23,500.00000 1.000 23,500.00

625-00000

0260 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

19,000.00000 1.000 19,000.00

626-00000

0265 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

626-01000

0270 EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

86.00000 0.000 0.00

627-00005

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000 0.000

SF 0.000 0.00

16.00000 0.000 0.00

627-30325
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PCN: 13333-BID ESTIMATE RUN 06/29/2004

PROJECT: STA 340A-007 ESTIMATE NO: 0006 19:01:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000 0.000

SF 0.000 0.00

13.00000 0.000 0.00

627-30330

0285 *SURVEY MONUMENT (TYPE 2) 2.000 2.000

EACH 0.000 0.00

115.00000 2.000 230.00

629-01002

0290 *FLAGGING 2,329.000 2,329.000

HOUR 0.000 0.00

21.00000 2,329.000 48,909.00

630-00000

0295 *TRAFFIC CONTROL INSPECTION 44.000 44.000

DAY 0.000 0.00

60.00000 44.000 2,640.00

630-00007

0300 *TRAFFIC CONTROL MANAGEMENT 74.000 74.000

DAY 0.000 0.00

350.00000 74.000 25,900.00

630-00012

0305 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

630-80336

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 13.000

EACH 0.000 0.00

52.00000 13.000 676.00

630-80341

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 35.000

EACH 0.000 0.00

58.00000 35.000 2,030.00

630-80342

0320 *PORTABLE MESSAGE SIGN PANEL 49.000 49.000

DAY 0.000 0.00

92.00000 49.000 4,508.00

630-80359

0325 *DRUM CHANNELIZING DEVICE 46.000 46.000

EACH 0.000 0.00

46.00000 46.000 2,116.00

630-80360

0330 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 8.000

EACH 0.000 0.00

52.00000 8.000 416.00

630-80363
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PCN: 13333-BID ESTIMATE RUN 06/29/2004

PROJECT: STA 340A-007 ESTIMATE NO: 0006 19:01:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 6.000

EACH 0.000 0.00

58.00000 6.000 348.00

630-80364

0340 *TRAFFIC CONE 75.000 75.000

EACH 0.000 0.00

18.00000 75.000 1,350.00

630-80380

0345 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0350 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0355 F/A QUALITY INCENTIVE PAYMENT -365.170 -365.170

F A 0.000 0.00

1.00000 -365.170 -365.17

700-70025

0480 ABC (CL 3) ADDED BY CMO #1 584.110 584.110

TON 0.000 0.00

13.90000 584.110 8,119.13

304-03000

0485 GEOTEXTILE (SEPARATOR) (CL A) ADDED BY CMO #1 497.000 497.000

SY 0.000 0.00

1.70000 497.000 844.90

420-00130

0490 ADDED ITEM (LUMP SUM)/ MCR LINE #2 1.000 1.000

L S 0.000 0.00

1,650.00000 1.000 1,650.00

900-00014

0495 *VERTICAL PANEL MCR LINE #3 25.000 25.000

EACH 0.000 0.00

38.50000 25.000 962.50

630-80350

0500 ASPH CEM (PG 64-22) ADDED BY CMO # 2, CO-006 206.390 206.390

TON 0.000 0.00

182.50000 206.390 37,666.18

411-03354

0510 *CONSTRUCTION SURVEYING (HOURLY) ADDED ITEM (HOUR)/MCR
LINE 5, CO 9, CONSTRUCTION SURVEY HOUR

1.500 1.500

HOUR 0.000 0.00

121.00000 1.500 181.50

625-00001
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PCN: 13333-BID ESTIMATE RUN 06/29/2004

PROJECT: STA 340A-007 ESTIMATE NO: 0006 19:01:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 ABC (CL 7) ADDED ITEM/MCR LINE 6, CO #10, ABC (CLASS 
7)

14.420 14.420

TON 0.000 0.00

10.93000 14.420 157.61

304-07000

0520 ADDED ITEM (DOLLAR)/ ADDED BY MCR LINE 7, CO #11, PAY 
FOR UNUSED INLET #0B

525.000 525.000

DOL 0.000 0.00

1.00000 525.000 525.00

900-00006

0525 *PAVEMENT MARKING PAINT (WATERBORNE) ADDED ITEM/MCR 
LINE #8/CO #12

108.000 108.000

GAL 0.000 0.00

17.25000 108.000 1,863.00

627-00011

0530 *24 INCH TRASH GUARD 1.000 1.000

EACH 0.000 0.00

215.00000 1.000 215.00

616-30024

0535 HBP (GR SX) (75) USED FOR APPROACHES AND BOTTOM MAT ON
MESA GRANDE

376.370 376.370

TON 0.000 0.00

34.00000 376.370 12,796.58

403-34701

0545 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 469.000 469.000

SF 0.000 0.00

12.00000 469.000 5,628.00

627-30205

0550 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 252.000 252.000

SF 0.000 0.00

8.00000 252.000 2,016.00

627-30210

0560 *ADDED ITEM (DOLLAR)/ MCR LINE #12, CO #18 810.000 810.000

DOL 0.000 0.00

1.00000 810.000 810.00

900-00006

0565 *RESET MAILBOX STRUCTURE (TYPE 2) ADDED BY MCR LINE 
#13, CO #19

2.000 2.000

EACH 0.000 0.00

275.00000 2.000 550.00

210-00012

0570 ADDED ITEM (DOLLAR)/ PAY FOR WORK ON DELETED BEACON 267.290 0.000

DOL 267.290 267.29

1.00000 267.290 267.29

900-00006

CAT 0200 $947.29 750,854.74CURRENT AMT 750,854.74 $$
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PCN: 13333-BID ESTIMATE RUN 06/29/2004

PROJECT: STA 340A-007 ESTIMATE NO: 0006 19:01:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0280 ALTERNATE FUNDED BID ITEMS 

0360 *CLEARING AND GRUBBING 0.200 0.200

L S 0.000 0.00

3,400.00000 0.200 680.00

201-00000

0365 *REMOVAL OF DELINEATOR 0.000 0.000

EACH 0.000 0.00

6.00000 0.000 0.00

202-00090

0370 REMOVAL OF CURB, GUTTER AND SIDEWALK 200.000 200.000

LF 0.000 0.00

3.00000 200.000 600.00

202-00204

0375 *REMOVAL OF ASPHALT MAT 533.000 533.000

SY 0.000 0.00

6.00000 533.000 3,198.00

202-00220

0380 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 221.000 221.000

CY 0.000 0.00

17.00000 221.000 3,757.00

203-00010

0385 TOPSOIL 14.000 14.000

CY 0.000 0.00

24.00000 14.000 336.00

207-00205

0390 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 125.000 125.000

GAL 0.000 0.00

0.50000 125.000 62.50

209-00600

0395 *RESET GUARDRAIL TYPE 3 141.000 141.000

LF 0.000 0.00

84.00000 141.000 11,844.00

210-01130

0400 *SEEDING (NATIVE) 0.300 0.300

LB 0.000 0.00

37.00000 0.300 11.10

212-00005

0405 *MULCHING (WEED FREE) 0.100 0.100

TON 0.000 0.00

650.00000 0.100 65.00

213-00006

0410 *MULCH TACKIFIER 4.000 4.000

LB 0.000 0.00

3.00000 4.000 12.00

213-00061
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PCN: 13333-BID ESTIMATE RUN 06/29/2004

PROJECT: STA 340A-007 ESTIMATE NO: 0006 19:01:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0280 ALTERNATE FUNDED BID ITEMS 

0415 AGGREGATE BASE COURSE (CLASS 1) 218.120 218.120

TON 0.000 0.00

13.60000 218.120 2,966.43

304-01000

0420 AGGREGATE BASE COURSE (CLASS 6) 206.980 206.980

TON 0.000 0.00

14.50000 206.980 3,001.21

304-06000

0425 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 78.130 78.130

TON 0.000 0.00

35.00000 78.130 2,734.55

403-34801

0430 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000 0.000

TON 0.000 0.00

280.00000 0.000 0.00

411-03342

0435 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000 0.000

TON 0.000 0.00

180.00000 0.000 0.00

411-03352

0440 EMULSIFIED ASPHALT (CSS-1H) 29.000 29.000

GAL 0.000 0.00

1.50000 29.000 43.50

411-10253

0445 *CONCRETE PAVEMENT (6 INCH) 65.000 65.000

SY 0.000 0.00

38.00000 65.000 2,470.00

412-00600

0450 *CONCRETE CURB RAMP 39.000 39.000

SY 0.000 0.00

122.00000 39.000 4,758.00

608-00010

0455 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION II-B) 1,995.000 1,995.000

LF 0.000 0.00

24.00000 1,995.000 47,880.00

609-22022

0475 ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 1, REMOVAL OF 
GUARDRAIL

1.000 1.000

L S 0.000 0.00

750.00000 1.000 750.00

900-00014

0505 ASPH CEM (PG 64-22) ADDED BY CMO #2, CO-006 7.990 7.990

TON 0.000 0.00

182.50000 7.990 1,458.18

411-03354
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PCN: 13333-BID ESTIMATE RUN 06/29/2004

PROJECT: STA 340A-007 ESTIMATE NO: 0006 19:01:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0280 ALTERNATE FUNDED BID ITEMS 

0540 HBP (GR SX) (75) USED FOR BOTTOM MAT ON WEST SCENIC 69.850 69.850

TON 0.000 0.00

34.00000 69.850 2,374.90

403-34701

0555 ADDED ITEM (DOLLAR)/ -808.650 -808.650

DOL 0.000 0.00

1.00000 -808.650 -808.65

900-00006

CAT 0280 $0.00 88,193.72CURRENT AMT 88,193.72 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00001

0465 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,900.00000 1.000 8,900.00

620-00012

0470 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

325.00000 1.000 325.00

620-00020

CAT 0400 $0.00 16,725.00CURRENT AMT 16,725.00 $$

PROJECT TOTAL 947.29 $ 855,773.46CURRENT AMT 855,773.46 $$


